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	Project Name
	High Voltage Live Work Conductor Tension Calculator – Phase 2

	Project No
	

	Date
	24 March 2011

	Project Sponsor
	Steven Hodgson

	Approx costing
	

	Cost Centre or N/A No.
	2525

	Indicative Schedule
	Start                                                         Finish


Proposal
	Objectives

· To build on the developments of phase 1 including modifications from comments received from 4 week user trial.

· To develop and implement phase 2 requirements which include, addition of scenario graphics and minor changes to results table.

	Business Requirements

· To finalise the development and issue the program for use. 

· The program will improve on the current outdated calculation program on the tablets.

	Following components to be done to complete program
· Additional scenario graphics to greatly increase usability.

· Main/home page to include a menu to allow for easier navigation and disclaimer notice.
Additional modifications from user comments to increase usability:
· Add +ve and –ve option for all conductor angle fields. Toggle option to be removed incorporated into numpad. Default set to –ve.
· Support angle????

· Virtual keyboard is too large and require a new numpad custom designed specifically for this program including the “+” and “-” symbol.
· T1 and T4 values to be removed from displaying in the results table.

· Values to be saved and displayed when toggling between the graphic and table view.

	To be approved by customer:
Drawings for all scenarios

Layout of menus, drawings and results table

Numpad for inputting values

	Business Benefits
For Complete Program:

· Main benefit will be the cost savings due to Microsoft Excel and associated software licences not needing to be installed on all Live Line field tablets.

· Other benefits include an enhanced usability of the program and thus reduced user time.

· Usability to be increased based on the above components and modifications implemented into the program.
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